
WRQ Technician (s) Responsible Engineer (s) Start Date Notes

OPS Request

Sawatski
PSG Request

Sawatski OPS Request
Sawatski RF Group Request

WRQ Technician (s) Responsible Engineer (s) Start Date Notes
Sawatski Forrestal/Sawatski

Francis/Sawatski Gibson/Boron/Budz/Banks 8BM Shutter disconnect Complete
Sawatski Forrestal/Sawatski

Francis/Sawatski Banks
Francis Hawkins/Francis Thursday, August 23 Chris to assist

Francis/Sawatski Gibson
Francis McNamara

Francis/Sawatski
WRQ Technician (s) Responsible Engineer (s) Start Date Notes

Forth McNamara
Forth McNamara
Forth McNamara
Forth McNamara
Forth McNamara
Forth McNamara
Forth McNamara

WRQ Technician (s) Responsible Engineer (s) Start Date Notes

WRQ Lead Validator Assistant Validator(s) Start Date Responsible Team
Hawkins Salazar Mon. 8/27 - Tue. 8/28 Nguyen / Hogrefe
Nguyen Markovich Mon. 8/27 - Wed. 8/29 Nguyen / Hogrefe
Francis Budz / Gibson Mon. 8/27 - Wed. 8/29 Nguyen / Hogrefe
Boron Gibson Wed. 9/5 - Fri. 9/7 Boron / Gibson

Sawatski Salazar Wed. 9/5 - Thu. 9/6 Forrestal / Sawatski
22666 Budz Banks Wed. 9/5 - Fri. 9/7 Budz / Banks

Boron Gibson Mon. 9/10 - Tue. 9/11 Friedman / Roberts
Friedman Roberts Mon. 9/10 - Tue. 9/11 Friedman / Roberts
Belcher Hawkins / Francis Mon. 9/10 - Tue. 9/11 Hawkins / Francis
Francis Hawkins Mon. 9/17 - Wed. 9/19 Hawkins / Francis

Friedman Roberts Mon. 9/17 - Wed. 9/19 Friedman / Roberts
Budz Banks Mon. 9/17 - Tue. 9/18 Friedman / Roberts

Nguyen Forrestal / Sawatski Mon. 9/17 - Wed. 9/19 Forrestal / Sawatski
McNamara Hogrefe Wed. 9/19 – Thu. 9/20 Forrestal / Sawatski

Francis Forrestal Mon. 9/24 - Tue. 9/25 Hawkins / Francis

RF area logic modification
Test RF logic modifications
Hardwire mod to RF Conditioning/Dipole Test Mode select key switches
Modify the software to bypass the old Chain C maze door contacts during Controlled Access

Relocate RF Test Room Emmergency Entrance interface enclosure to left side of access doors

Validate 10ID

Support vacuum group with shutter work at 16-ID [ P8 Mono Shutter inside A station ]
Relocate 13-ID-D 15U
Remove power strips from all PSS mezzanine racks/Check RSI chassis[repair if required]

Support work at 33-ID… Adding flows…

Validate 2BM
Validate 2ID

Replace DIW terminal blocks in Hoffman enclosures with new Phoenix style

Validate 8ID

Validate 12ID
Validate 17BM

Validate 35BM
Validate 34ID

Validate 17ID

Validate 35ID

BLEPS Work

Validate 13-ID Station D after 15U relocation

Validate 30ID
Validate 10BM

Validate 6ID

Validate 23BM

PSS Beamline Validations

Upgrade 16BM to ver 3
Complete PLC inventory [ gather Analog info ]
Support DIW conversion to yokogawa at 2-ID & 4-ID

Install new DIW Phoenix terminal blocks
Support work at 33-ID…

FEEPS Work

Remove the local control panels from all FEEPS racks / Assist with Adding Hardware addressing
BIV wiring at 2BM, 2ID, and 6ID

Support component move from 8BM----->24BM
Support shutter work at 10-BM / [Install shutter removed from 5-BM ] [ ??? ]

Convert DIW to Analog Modules at 30-ID
PSS  Work

Other
Possible switchover of rack UPSs at the Linac Door, PAR Door, and Injection Door

Linac / Par

Validation / Training for assigned PSS personnel

Booster

Zone F
Validation

Storage Ring

Verify All PSS front end components monitored by the ACIS

Re-design the Top-Up Mode chassis

Aug 07 / Sept 07 Shutdown 8/24/07 ~ 9/24/07
ACIS Work

LEUTL


